'P.W. GROSSER CONSULTING .

October 5, 2010

. . : 4 ~ )
* Mr. Mark Dannenberg . : : 168630
U.S. Environmental Protection Agency - D _ RO OO |
Region 2 - Remedial Response Division ) . . . e
290 Broadway
New York, New York 10007
Re: Septembér 2010 Progress Report, Remedial Action
Former Computer Circuits Site, Hauppauge, New York (CERCLA-02-2009-2015)
Dear Mr. Dannenberg:
In accordance with Paragraph 50 of the Administrative Order on Consent {AOC). P.W. Grosser Consulting,
Inc. (PWGC) has prepared this progress report covering items completed during the month of September
2010 and proposed actions for the period of October 1, 2010 through November 115, 2010.
Activities Completed During Sepfember 2010
g‘ Srgnlfrcom activities and tasks mrho’red or completed during Moy 2010 were as foIIows
o PWGC performed monthly O&M inspections of the North and South SVE Systems (9/15/2010).
Sampling Summary and Results for September 2010
No samples were collected or analyzed during September 2010.
Required Work Plans and Reports Compléied During September 2010
The following work plons, reports and/or other deliverables were completed and submitted during -
September 2010:
e August 2010 Monthly Status Report (9/]3/20]0)
{ " Activities Séheduled for October 1, 2010’Ihrough'November 15,2010
3 PWGC anticipates that the following work will foke place during the periods of October 1, 2010 through
i ) ' )
; November 15, 2010:
' o PWGC will perform monTth O&M inspections of the North and South SVE Systems {10/20/2010).
Additional Scheduling Information o ‘
PWGC anticipates and/or has encountered the following deloysvthof may affect the future schedule for -
" work at the site: ' ' '
¢ None
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Work Plan and Schedule Modlflcahons -
The followrng modifications to opproved work plans or-schedules have been proposed ond/or opproved
by EPA during September 2010: » ' , o _ o B

e None

Community Relations Activities
The following community reIdﬁons activities were initiated by PWGC durihg_the month of September 2010:

e None

PWGC anticipates that the following community relations ocﬁviﬁes will take ploce during the period of
October 1, 2010 through November 15, 2009:

e None.

In accordance with the AOC, EPA will be notified in writing of any change in this schedule “Should you

have ony questions, or require further information, please do not hesitate to contact me.

Sincerely yours,
P.W. Grosser Consulting. Inc.

/LM

Thomas Melia
Project Manager

CccC:

L. DiGuardia, USEPA

H. Guzman, USEPA

W. Parish, NYSDEC '

K. Maloney, NYSDEC

USEPA On-Scene Coordinator (3 coples)
USEPA Remedial Project Manager-(3.copies)
"USEPA Site Attorney (1 copy)

NYSDEC Project Manager (2 copies) .

= -

P.W. Grosser Consulting, Inc e P.W. Grosser Consulting Engineer & Hydrogeologist, PC . ) 2
’ 630 Johnson Avenue, Suite 7 » Bohemia, NY 11716 :
PH 631.589.6353 » FX 631.589.8705 « www.pwgrosser.com
New York, NY e Syracuse, NY e Seattle, WA



